
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:19 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 169 Date: 17-Dec-2012 Monday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 196

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

overcast, rain AM; Overcast, cool PM

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Bill Casey staff meeting 0800-0900. Process CCO 229 progress pay request. Misc. MEP paperwork.
Track Progress of FWS fieldwork. Inspect recently modified PS-6s along the bike path for paint repair.

Bid Item: 067 C-PWS-WCS.06704-0120F4 Wrap Cable System

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP Anthony VolpeIronworker 0.00 0.00 0.00 0.00

JNM BARRY ROTHMANIronworker 0.00 0.00 0.00 0.00

JNM HECTOR LIMONSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM BRIAN LARSONIronworker 0.00 0.00 0.00 0.00

Bid Item: 124 0-000-000.12404-0120F4 DOMESTIC WATER (2NPS) (T1 TOWER)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

MEP Field Work

The FWS crew spent the shift sizing 2" water and 3" compressed air pipe for the cross over from the EB
OBG to the tower at elevation 53.

124 0-000-000.124

Bid Item: 002 0-ALS-ALS.229CCO-229 Compressed Air Line Pipe Support

CERTIFIED COATINGS COMPANY

Diary: Dispute

Bike Path MEP 002 0-ALS-ALS.229
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 169 Date: 17-Dec-2012 Monday

ABF submitted a request for 100% progress pay for paint repair on the work of adjusting the 4"
Compressed Air line along the bike path. I was not informed of this work, nor did witness it, but I inspected
the work after the fact, and determined that CCC had place primer on the PS-6 locations where additional
holes had been drill; no finish paint had been applied. Since these area will be covered with a bolted PS-3,
I determined that no finished paint is required.

I discussed this issue with Bill O'Sullivan and said I would pay 80% of the paint line item. This will leave
20% of that line item for paint repair on the PS-7s after modification.
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